
From: Flask, Penny
To: Saric, James
Cc: Berkoff, Michael; Mendoza, Ramon; Bucholtz, Paul (bucholtzp@michigan.gov); alfanoj@michigan.gov;

 hanshues@michigan.gov; "jkeiser@ch2m.com"; Todd.Goeks@noaa.gov; jessica.winter@noaa.gov;
 Julie.Sims@noaa.gov; khuibregtse@environcorp.com; richard.gay@weyerhaeuser.com;
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Subject: Twelfth Semi-Annual Progress Report (August 2012 to January 2013)
Date: Friday, February 15, 2013 7:37:49 AM
Attachments: B0064539_0031311100_SemiAnnual_SRIFS Report Aug12-Jan13.pdf

Mr. Saric,

On behalf of Michael Erickson, the Kalamazoo River SRI/FS Twelfth Semi-Annual Progress Report (Aug.
 2012 to Jan. 2013) is attached. A hard copy will follow via Federal Express.

Feel free to contact Michael Erickson at 810.225.1924 or michael.erickson@arcadis-us.com if you have
 any questions or comments.

Thank you.

 
Penny Flask | Sr. Project Assistant 1 | penny.flask@arcadis-us.com
 
ARCADIS of New York, Inc. | 6723 Towpath Road, P.O. Box 66 | Syracuse, NY  13214-0066
T: 315 671 9131
www.arcadis-us.com
 
 

NOTICE: This e-mail and any files transmitted with it are the property of ARCADIS U.S., Inc. and its
 affiliates. All rights, including without limitation copyright, are reserved. The proprietary information
 contained in this e-mail message, and any files transmitted with it, is intended for the use of the
 recipient(s) named above. If the reader of this e-mail is not the intended recipient, you are hereby notified
 that you have received this e-mail in error and that any review, distribution or copying of this e-mail or
 any files transmitted with it is strictly prohibited. If you have received this e-mail in error, please notify the
 sender immediately and delete the original message and any files transmitted. The unauthorized use of
 this e-mail or any files transmitted with it is prohibited and disclaimed by ARCADIS U.S., Inc. and its
 affiliates. Nothing herein is intended to constitute the offering or performance of services where otherwise
 restricted by law.
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Mr. James Saric 
Remedial Project Manager 
USEPA Region 5 
77 West Jackson Boulevard (SR-6J) 
Chicago, Illinois 60604-3507 
 
 
Subject: 


Allied Paper, Inc./Portage Creek/Kalamazoo River Superfund Site 
Supplemental Remedial Investigations/Feasibility Studies  
Twelfth Semi-Annual Progress Report (August 2012 to January 2013) and 
Sixth Annual Area-Specific Work Reports 
 
 
Dear Jim: 


Attached is the twelfth semi-annual progress report for the Allied Paper, Inc./Portage 


Creek/Kalamazoo River Superfund Site Supplemental Remedial Investigations/ 


Feasibility Studies (SRI/FS). This progress report is submitted as per Section 7.2 of 


the Statement of Work (SOW) for the February 2007 Administrative Settlement 


Agreement and Order on Consent (AOC) for Remedial Investigations/Feasibility 


Studies (Docket No. V-W-07-C-864). Per Section 7.2 of the SOW, the semi-annual 


progress reports “shall address all areas of the Site where Respondents perform 


SRI/FS activities and shall summarize overall progress in completing the work 


required by the AOC and SOW”. 


As per Section 1.1.1 of the SOW, “for each Area or OU of the Site with ongoing work, 


including ongoing monitoring and/or operation and maintenance of existing systems, 


the Respondents shall continue any such ongoing work unless modifications are 


approved in writing by [the United States Environmental Protection Agency] USEPA. 


Reporting of any such ongoing work will be in accordance with the Schedule on 


Exhibit A of this SOW”. To meet this requirement, this letter report also includes the 


sixth annual Area-specific work reports for Areas 4 through 7. The Master Schedule 


for the Site, which was submitted in March 2007, states “As appropriate, the annual 


Area-specific work reports may be included as an element of the Semi-Annual 


Progress Reports.” As stated in Exhibit A, these reports are to be submitted “for each 


Area, annually until USEPA’s approval of an Area-Specific Work Plan for that Area”. 


USEPA approved a work plan for Area 1 as part of the AOC, approved a work plan 


for Area 2 in December 2010, and approved a work plan for Area 3 in October 2012; 


therefore, there are no annual work reports included for Areas 1, 2, and 3. 


ARCADIS 


10559 Citation Drive 


Suite 100 


Brighton 


Michigan 48116 


Tel 810.229.8594 


Fax 810.229.8837 


www.arcadis-us.com 


SEDIMENTS 


Date: 


February 15, 2013 


Contact: 


Michael J. Erickson, P.E.


Phone: 


810.225.1924 


Email: 


michael.erickson@ 
arcadis-us.com 
 
Our ref: 
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If you have any questions, please do not hesitate to contact me. 


Sincerely, 


ARCADIS 
 
 
 
Michael J. Erickson, P.E. 
Vice President 


Attachment 


Copies: 


Michael Berkoff, USEPA 
Ramon Mendoza, USEPA 
Paul Bucholtz, MDEQ  
Judith Alfano, MDEQ 
Sharon Hanshue, MDNR 
Jeff Keiser, CH2M HILL 
Todd Goeks, NOAA 
Jessica Winter, NOAA 
Julie Sims, NOAA 
Kathy Huibregtse, ENVIRON  
Richard Gay, Weyerhaeuser Company 
Martin Lebo, Weyerhaeuser Company 
Garry Griffith, P.E., Georgia-Pacific LLC 
Chase Fortenberry, P.G., Georgia-Pacific LLC 







 


 


SEMI-ANNUAL PROGRESS REPORT FOR THE ALLIED PAPER, INC./PORTAGE CREEK/ 


KALAMAZOO RIVER SUPERFUND SITE SRI/FS 


AREA 1 (MORROW DAM TO PLAINWELL DAM) 


AREA 2 (PLAINWELL DAM TO OTSEGO CITY DAM – OTSEGO CITY IMPOUNDMENT) 


AREA 3 (OTSEGO CITY DAM TO OTSEGO DAM – FORMER OTSEGO IMPOUNDMENT) 


 


REPORT #12, AUGUST 2012 TO JANUARY 2013 


 


PREPARED BY ARCADIS 


ON BEHALF OF GEORGIA-PACIFIC LLC 


 


 


SUBMITTED TO 


 


 


JAMES SARIC, REMEDIAL PROJECT MANAGER 


UNITED STATES ENVIRONMENTAL PROTECTION AGENCY 







Semi-Annual Progress Report for the Allied Paper, Inc./Portage Creek/ 


Kalamazoo River Superfund Site SRI/FS  


 


REPORT #12, AUGUST 2012 TO JANUARY 2013 
 


2/15/2013 
G:\Div11\Doc13\B0064539\B0064539_0031311100_SemiAnnual_SRIFS Report Aug12-Jan13.doc 


Page: 


1/8 


Areas of the Site where Supplemental Remedial Investigations/Feasibility Studies (SRI/FS) 
Activities Have Been Performed Pursuant to the February 2007 Administrative Settlement 
Agreement and Order on Consent (AOC) and Statement of Work (SOW) 


 Operable Unit 5 (OU 5) – Kalamazoo River from Morrow Dam to Lake Michigan and Portage Creek 
from Alcott Street to the confluence. 


Summary of Overall Progress in Completion Work Required by the AOC and SOW –  
Area 1, Area 2, Area 3, and Multi-Area 


AOC Requirements 


 Validated data that have been generated to date have been submitted as part of monthly progress reports, 
as required by paragraph 48a of the AOC and Sections 1.1.2 and 2.1 of the SOW. The six monthly 
progress reports generated during the August 2012 to January 2013 period were submitted on time, as 
required by Section 7.1 of the SOW, paragraph 19a of the 2007 AOC for Removal Action (Docket No. V-
W-07-C-863), and paragraph 19a of the 2009 AOC for Removal Action (Docket No. V-W-09-C-925). 


 The United States Environmental Protection Agency (USEPA) and Michigan Department of 
Environmental Quality (MDEQ) were notified in advance of sample collection activities, as required by 
paragraph 48b of the AOC and Section 2.1 of the SOW. 


• On August 13 and September 10, Georgia-Pacific LLC (Georgia-Pacific) notified USEPA of its 
payments made for the Operable Units 2 and 5 (OU2 and OU5) cost recovery packages in 
accordance with paragraph 75b of the AOC. 


• On November 6, Georgia-Pacific received a cost recovery package from USEPA regarding the former 
Plainwell Impoundment in accordance with paragraph 36a of the 2007 AOC for Removal Action 
(Docket No. V-W-07-C-863). Payment was submitted on November 13 in accordance with paragraph 
36b of the 2007 AOC for Removal Action. 


• On November 14, the Michigan Department of Attorney General (MDAG) wrote to USEPA regarding 
the completion of work under paragraph 77 of the 2007 AOC for Removal Action (Docket No. V-W-
07-C-863) and post-removal site control for the former Plainwell Impoundment. 


• As per paragraph 92 of the AOC, paragraph 82 of the 2007 AOC for Removal Action (Docket No. V-
W-07-C-863), and paragraph 71 of the 2009 AOC for Removal Action (Docket No. V-W-09-C-925), 
ARCADIS continues to maintain insurance naming USEPA as an additional insured. No changes to 
the policy have occurred since last confirmation. 


• As per Section XXVI of the AOC, Section XXIX of the 2007 AOC for Removal Action (Docket No. V-
W-07-C-863), and Section XXVI of the 2009 AOC for Removal Action (Docket No. V-W-09-C-925), 
Georgia-Pacific is maintaining the financial assurance related to those AOCs. 







Semi-Annual Progress Report for the Allied Paper, Inc./Portage Creek/ 


Kalamazoo River Superfund Site SRI/FS  


 


REPORT #12, AUGUST 2012 TO JANUARY 2013 
 


2/15/2013 
G:\Div11\Doc13\B0064539\B0064539_0031311100_SemiAnnual_SRIFS Report Aug12-Jan13.doc 


Page: 


2/8 


• As per paragraph 92 of the AOC, ARCADIS has ensured that subcontractors satisfy all applicable 
laws and regulations regarding provision of worker’s compensation insurance. 


SOW Requirements 


Task 1. Project Scoping and SRI/FS Planning Documents 


Submittals approved by USEPA and finalized: 


• On October 2, ARCADIS submitted a revised Area 3 Proposed Survey and Field Sampling Plan (Area 
3 Field Sampling Plan) to USEPA, based on comments received September 13 and 26 and 
discussions with agencies on September 10 and 18. On October 3, USEPA forwarded to ARCADIS a 
letter approving the Area 3 Field Sampling Plan. 


• On November 15, ARCADIS submitted to USEPA a bank repair plan for the former Plainwell 
Impoundment and Plainwell No. 2 Dam Area. On November 20, USEPA provided ARCADIS approval 
with modification of the former Plainwell Impoundment and Plainwell No. 2 Dam Area fall 2012 bank 
repair plan technical memorandum. 


• On December 7, ARCADIS forwarded to USEPA a letter regarding the proposed bank soil PCB 
sampling plan for Removal Area 10A of the former Plainwell Impoundment as per paragraph 17c of 
the 2007 AOC for Removal Action (Docket No. V-W-07-C-863). On December 8, USEPA transmitted 
to ARCADIS the December 3 inspection report from Removal Area 10A of the former Plainwell 
Impoundment and conditional approval of the proposed bank soil PCB sampling plan. On December 
11, Georgia-Pacific forwarded to USEPA a summary of issues resolved regarding the proposed bank 
soil PCB sampling plan for Removal Area 10A of the former Plainwell Impoundment. 


• On December 31, the final Former Plainwell Impoundment and Plainwell No. 2 Dam Area Bank 
Conditions Monitoring Report (Final BCMR) was submitted to USEPA. 


Activities toward completion of other requirements: 


Area 1, including former Plainwell Impoundment and Plainwell No. 2 Dam Area 


• On August 15, representatives of Georgia-Pacific, ARCADIS, MDEQ, the Michigan Department of 
Natural Resources (MDNR), U.S. Fish & Wildlife Service (USFWS), and NOAA met in Lansing, 
Michigan to discuss bank and channel issues at the former Plainwell Impoundment. 


• On August 30, Georgia-Pacific, ARCADIS, USEPA, MDNR, MDEQ, and USFWS participated in the 
annual site walk of the former Plainwell Impoundment and Plainwell No. 2 Dam Area Time-Critical 
Removal Action (TCRA) areas. 
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• On September 14, MDNR forwarded to ARCADIS draft comments from the Natural Resource 
Trustees (Trustees) and MDEQ regarding the bank monitoring program for the former Plainwell 
Impoundment and the Plainwell No. 2 Dam Area. 


• On September 17, Georgia-Pacific, ARCADIS, USEPA, MDEQ, MDNR, USFWS, MDAG, and NOAA 
participated in a conference call to discuss bank maintenance for the former Plainwell Impoundment 
and the Plainwell No. 2 Dam Area TCRA projects.  


• On September 18, ARCADIS forwarded to MDEQ and MDNR bathymetric survey data for the former 
Plainwell Impoundment. This letter was also forwarded to USEPA, USFWS and NOAA on September 
21. 


• On September 19, Georgia-Pacific, ARCADIS, MDEQ, and MDNR participated in a site walk at the 
former Plainwell Impoundment to discuss bank maintenance options. 


• On October 1, MDNR provided to ARCADIS the final draft comments from MDNR, MDEQ, and the 
Trustees on the former Plainwell Impoundment bank monitoring effort. 


• On October 3, ARCADIS submitted to MDEQ and MDNR an evaluation of hydraulic modeling near 
the former Plainwell Dam performed to evaluate the effects of remaining stored sediment on bank 
stresses. 


• On October 4, Georgia-Pacific, ARCADIS, USEPA, MDEQ, MDNR, USFWS, MDAG, and NOAA 
participated in a conference call to discuss the former Plainwell Impoundment and Plainwell No. 2 
Dam Area bank conditions. 


• On October 24, ARCADIS forwarded to the Rolfe Family Trust a property access agreement for the 
former Plainwell Impoundment in order to perform bank repair construction work as per paragraph 23 
of the 2007 AOC for Removal Action (Docket No. V-W-07-C-863). The access agreement was signed 
by the Rolfe Family Trust on October 25. 


• On October 25, Georgia-Pacific, ARCADIS, USEPA, and MDEQ participated in a site walk to discuss 
maintenance needs at the former Plainwell Impoundment. 


• On October 26, USEPA forwarded a MDEQ/CDM Smith field report to Georgia-Pacific documenting 
an inspection of Removal Area 4A of the former Plainwell Impoundment that was completed on 
October 25.  


• On December 11, bank maintenance work began in Removal Areas 4A and 6B and the Western 
Channel of the former Plainwell Impoundment, and in Removal Area 3A of the Plainwell No. 2 Dam 
Area. The installation of the hard armor portion of this work was completed on December 28, 2012. 
Terra Contracting, LLC of Kalamazoo, Michigan performed the bank maintenance work. 
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• In January, Cardno JFNew installed coir log in Removal Area 3A of the Plainwell No. 2 Dam Area, 
seeded and mulched areas disturbed by the bank armoring work, and planted willow live stakes in 
Removal Area 6B of the former Plainwell Impoundment to complete the scheduled bank maintenance 
work for 2012. 


• On January 9, ARCADIS filed a Freedom of Information Act (FOIA) request with MDEQ for items 
withheld from the March 2012 FOIA request related to the Area 1 SRI Report. MDEQ acknowledged 
receipt on January 11. 


• On January 25, ARCADIS submitted to USEPA Addendum 1 – Former Plainwell Impoundment and 
Plainwell No. 2 Dam Area 2012 Bank Conditions Monitoring Report. This addendum documents bank 
maintenance work carried out in December and January in Removal Areas 4A and 6B and the 
Western Channel of the former Plainwell Impoundment, and in Removal Area 3A of the Plainwell No. 
2 Dam Area. 


• On January 28, US EPA notified Georgia-Pacific that an area of exposed geotextile located upstream 
of the Western Channel of the former Plainwell Impoundment had not received additional armor at the 
time the maintenance work was performed in December. Work to place additional armor in the 
identified area is scheduled to be completed in February, as weather allows. 


• On January 31, ARCADIS transmitted to MDNR bank profile data for the Former Plainwell 
Impoundment and Plainwell No. 2 Dam Area. 


Area 2 


• On August 1, ARCADIS received comments from MDEQ regarding Area 2 data usability tables. 


Area 3 


• On September 10 and 18, Georgia-Pacific, ARCADIS, USEPA, and MDEQ participated in a 
conference call to discuss agency review of the Area 3 Field Sampling Plan. 


• On January 21, ARCADIS transmitted to MDEQ the Area 3 database update. 


Site-Wide 


• On August 6, ARCADIS transmitted a database update to the National Oceanic and Atmospheric 
Administration (NOAA) for its Query Manager database. 


• On August 13, ARCADIS submitted to MDEQ a Site-wide fish sampling permit application for fall 
2012. 
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Submittals awaiting completion: 


 Georgia-Pacific awaits USEPA’s comments on the draft Area 1 Feasibility Study Report (Area 1 FS 
Report), submitted October 30. 


 Georgia-Pacific awaits USEPA’s comments on the draft Area 2 Supplemental Remedial Investigation 
Report (Area 2 SRI Report), submitted November 1. 


Task 2. Site Characterization 


Area 1, including former Plainwell Impoundment and Plainwell No. 2 Dam Area 


• On October 25 and 26, ARCADIS installed survey stakes to mark the area of bank repairs at former 
Plainwell Impoundment Removal Area 6B and Plainwell No. 2 Dam Area Removal Area 3A. 


• On November 26, ARCADIS notified USEPA of the upcoming bank repair work in the former Plainwell 
Impoundment and Plainwell No. 2 Dam Area, which was scheduled to begin the week of December 3. 


• On December 3, USEPA, MDEQ, and Georgia-Pacific performed an inspection of Removal Area 10A 
in the former Plainwell Impoundment. 


• On December 18, ARCADIS collected five individual samples of bank soils in Removal Area 10A of 
the former Plainwell Impoundment and submitted the samples to KAR Laboratories, Inc. (KAR) for 
PCB analysis. A previous composite sample from these locations collected on December 17 was also 
sent to KAR for PCB analysis. 


Area 3 


• During the week of July 9, ARCADIS completed Pine Creek sediment reconnaissance activities in the 
former Otsego Impoundment (Area 3). This included collection of four additional cores and processing 
of all ten cores from the Pine Creek impoundment. Representatives of MDEQ provided oversight. 


• In September and October, ARCADIS obtained property access for Area 3 sampling from relevant 
property owners. 


• During the week of September 17, ARCADIS set up staff gages in Area 3 and resurveyed existing 
erosion pin locations. During the weeks of October 15 and 22, ARCADIS measured staff gage height 
and surface water velocity at the Farmer Street bridge, the M-89 bridge, and the Otsego Dam. Per 
earlier discussions with USEPA and MDEQ, there was no oversight of these survey activities. 


• In September and October, ARCADIS performed soil and sediment sampling in Area 3 with oversight 
by representatives of USEPA and MDEQ (with the exception of samples that may potentially be taken 
on the island owned by US Gypsum downstream of the Otsego City Dam – pending a signed property 
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access agreement). Samples were submitted to TestAmerica Laboratories, Inc. (TestAmerica) for 
PCB, grain size, and total organic carbon (TOC) analyses. 


• On October 15, ARCADIS resurveyed existing erosion pin locations in Area 3. Per earlier discussions 
with USEPA and MDEQ, there was no oversight of these survey activities. 


Site-Wide 


• On August 15, CDM Smith forwarded to ARCADIS its Site-wide database update. 


• On September 5, ARCADIS requested from MDNR an addendum to the August 20 Scientific 
Collector’s Permit for fish sampling in the Kalamazoo River from Morrow Lake to Lake Allegan for the 
purpose of collecting fish samples for PCB analysis. On September 6, ARCADIS obtained a Scientific 
Collector’s Permit Addendum from the MDNR. On January 24, ARCADIS submitted to MDNR a 
scientific collector’s permit report regarding the 2012 fish collection. The Scientific Collector’s Permit 
was issued as per Part 487, Section 324.48735 of Michigan Act 451 P.A. 1994. 


• During the weeks of November 5 and 12, ARCADIS collected fish samples from Morrow Lake, from 
near D Avenue, from the former Otsego Impoundment, and from Lake Allegan for PCB and lipid 
analysis. 


Task 3. Remedial Investigation Report (including ecological and human health risk assessment) 


Area 1 SRI Report 


• On August 2, MDEQ forwarded to USEPA its final comments on the Area 1 SRI Report; MDEQ 
forwarded these comments to ARCADIS on the same day. 


• On August 21, ARCADIS submitted to USEPA the final Area 1 SRI Report. This report satisfies the 
requirements of paragraph 33b of the AOC and Task 3 of the associated SOW. 


• On January 24, ARCADIS transmitted to MDEQ spreadsheets from Appendix J of the Area 1 SRI 
Report regarding calculation of surface-area-weighted average PCB concentrations and PCB mass 
estimates. 


Area 2 SRI Report 


• On November 1, ARCADIS submitted the Area 2 SRI Report to USEPA. This report is submitted in 
accordance with paragraph 33b of the AOC and Task 3 of the associated SOW. 


• On November 28, ARCADIS transmitted to CDM Smith a database update containing the last of the 
Area 2 SRI data. 
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Task 4. Treatability Studies (if needed) 


 No meetings, submittals, or notifications. 


Task 5. Development of Screening Alternatives (Technical Memorandum) 


Area 1 ASTM 


• On August 1, ARCADIS received comments from USEPA regarding the Area 1 ASTM. Note that the 
letter, received via email, was dated July 31. 


• On August 10, ARCADIS received comments from MDEQ regarding the Area 1 ASTM and a 
spreadsheet used in the development of a graph attached to the comment letter. 


• On August 22, ARCADIS submitted to USEPA and MDEQ draft responses to comments received 
from USEPA regarding the Area 1 ASTM. 


• On August 29, ARCADIS, Georgia-Pacific, USEPA, and MDEQ participated in a conference call 
regarding agency comments on the Area 1 ASTM. 


• On September 6, ARCADIS provided to MDEQ a letter regarding its comments on the Area 1 ASTM, 
which included a number of preliminary responses to comments. 


• On September 12, Georgia-Pacific, ARCADIS, USEPA, and MDEQ participated in a conference call 
to discuss MDEQ’s comments on the Area 1 ASTM. 


• On November 26, ARCADIS submitted the final responses to USEPA and MDEQ comments on the 
Area 1 ASTM. 


Area 2 ASTM 


• On August 13, ARCADIS submitted to USEPA a request to defer the submittal date for the Area 2 
Alternatives Screening Technical Memorandum until after review and revision (if necessary to 
incorporate Agency comments) of the draft Area 2 SRI Report. USEPA approved the request on 
October 11. 


Task 6. Detailed Analysis of Alternatives (FS Report) 


 On October 30, ARCADIS submitted the draft Area 1 FS Report to USEPA by email and forwarded 
hard copies the following day. This report is submitted in accordance with Task 5.1 of the SOW. 


 On December 20, Georgia-Pacific, ARCADIS, USEPA, and MDEQ participated in a conference call to 
discuss preliminary verbal comments on the draft Area 1 FS Report. 
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 On January 16, Georgia-Pacific, ARCADIS, USEPA, and MDEQ participated in a conference call to 
discuss preliminary verbal comments on the Area 1 FS Report. 


Task 7. Progress Reports 


 The six monthly progress reports generated during the August 2012 to January 2013 period were 
submitted on time, as required by Section 7.1 of the SOW, paragraph 19a of the 2007 AOC for 
Removal Action (Docket No. V-W-07-C-863), and paragraph 19a of the 2009 AOC for Removal 
Action (Docket No. V-W-09-C-925). 


 The eleventh Semi-Annual Progress Report for Area 1, which included an update to the master 
schedule, was submitted to USEPA on August 15, as required by Section 7.2 of the SOW. 


Exhibit A. Schedule for Major Deliverables 


 As per Section D of Exhibit A, the master schedule for all areas and OUs was evaluated. Possible 
modifications will be discussed with USEPA in February. 
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Areas 4 through 7 


• On September 27, ARCADIS hosted a site tour of Area 4 and an Area 4 SRI/FS planning meeting 
with USEPA and MDEQ. This site tour was conducted in accordance with Section 1.1.3 of the SOW. 
The agenda was distributed on September 11. 


• On November 30, ARCADIS submitted the draft Area 4 Supplemental Remedial 
Investigation/Feasibility Study Work Plan (Area 4 SRI/FS Work Plan) to USEPA. This plan was 
submitted in accordance with Section 1.3 of the SOW. 


• On December 6, ARCADIS forwarded to USEPA and MDEQ geo-referenced historical aerial 
photographs and shorelines presented in the Area 4 SRI/FS Work Plan. 


• Georgia-Pacific awaits USEPA’s comments the Area 4 SRI/FS Work Plan, submitted November 30. 
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Mr. James Saric 
Remedial Project Manager 
USEPA Region 5 
77 West Jackson Boulevard (SR-6J) 
Chicago, Illinois 60604-3507 
 
 
Subject: 

Allied Paper, Inc./Portage Creek/Kalamazoo River Superfund Site 
Supplemental Remedial Investigations/Feasibility Studies  
Twelfth Semi-Annual Progress Report (August 2012 to January 2013) and 
Sixth Annual Area-Specific Work Reports 
 
 
Dear Jim: 

Attached is the twelfth semi-annual progress report for the Allied Paper, Inc./Portage 

Creek/Kalamazoo River Superfund Site Supplemental Remedial Investigations/ 

Feasibility Studies (SRI/FS). This progress report is submitted as per Section 7.2 of 

the Statement of Work (SOW) for the February 2007 Administrative Settlement 

Agreement and Order on Consent (AOC) for Remedial Investigations/Feasibility 

Studies (Docket No. V-W-07-C-864). Per Section 7.2 of the SOW, the semi-annual 

progress reports “shall address all areas of the Site where Respondents perform 

SRI/FS activities and shall summarize overall progress in completing the work 

required by the AOC and SOW”. 

As per Section 1.1.1 of the SOW, “for each Area or OU of the Site with ongoing work, 

including ongoing monitoring and/or operation and maintenance of existing systems, 

the Respondents shall continue any such ongoing work unless modifications are 

approved in writing by [the United States Environmental Protection Agency] USEPA. 

Reporting of any such ongoing work will be in accordance with the Schedule on 

Exhibit A of this SOW”. To meet this requirement, this letter report also includes the 

sixth annual Area-specific work reports for Areas 4 through 7. The Master Schedule 

for the Site, which was submitted in March 2007, states “As appropriate, the annual 

Area-specific work reports may be included as an element of the Semi-Annual 

Progress Reports.” As stated in Exhibit A, these reports are to be submitted “for each 

Area, annually until USEPA’s approval of an Area-Specific Work Plan for that Area”. 

USEPA approved a work plan for Area 1 as part of the AOC, approved a work plan 

for Area 2 in December 2010, and approved a work plan for Area 3 in October 2012; 

therefore, there are no annual work reports included for Areas 1, 2, and 3. 
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If you have any questions, please do not hesitate to contact me. 

Sincerely, 

ARCADIS 
 
 
 
Michael J. Erickson, P.E. 
Vice President 

Attachment 

Copies: 

Michael Berkoff, USEPA 
Ramon Mendoza, USEPA 
Paul Bucholtz, MDEQ  
Judith Alfano, MDEQ 
Sharon Hanshue, MDNR 
Jeff Keiser, CH2M HILL 
Todd Goeks, NOAA 
Jessica Winter, NOAA 
Julie Sims, NOAA 
Kathy Huibregtse, ENVIRON  
Richard Gay, Weyerhaeuser Company 
Martin Lebo, Weyerhaeuser Company 
Garry Griffith, P.E., Georgia-Pacific LLC 
Chase Fortenberry, P.G., Georgia-Pacific LLC 
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Areas of the Site where Supplemental Remedial Investigations/Feasibility Studies (SRI/FS) 
Activities Have Been Performed Pursuant to the February 2007 Administrative Settlement 
Agreement and Order on Consent (AOC) and Statement of Work (SOW) 

 Operable Unit 5 (OU 5) – Kalamazoo River from Morrow Dam to Lake Michigan and Portage Creek 
from Alcott Street to the confluence. 

Summary of Overall Progress in Completion Work Required by the AOC and SOW –  
Area 1, Area 2, Area 3, and Multi-Area 

AOC Requirements 

 Validated data that have been generated to date have been submitted as part of monthly progress reports, 
as required by paragraph 48a of the AOC and Sections 1.1.2 and 2.1 of the SOW. The six monthly 
progress reports generated during the August 2012 to January 2013 period were submitted on time, as 
required by Section 7.1 of the SOW, paragraph 19a of the 2007 AOC for Removal Action (Docket No. V-
W-07-C-863), and paragraph 19a of the 2009 AOC for Removal Action (Docket No. V-W-09-C-925). 

 The United States Environmental Protection Agency (USEPA) and Michigan Department of 
Environmental Quality (MDEQ) were notified in advance of sample collection activities, as required by 
paragraph 48b of the AOC and Section 2.1 of the SOW. 

• On August 13 and September 10, Georgia-Pacific LLC (Georgia-Pacific) notified USEPA of its 
payments made for the Operable Units 2 and 5 (OU2 and OU5) cost recovery packages in 
accordance with paragraph 75b of the AOC. 

• On November 6, Georgia-Pacific received a cost recovery package from USEPA regarding the former 
Plainwell Impoundment in accordance with paragraph 36a of the 2007 AOC for Removal Action 
(Docket No. V-W-07-C-863). Payment was submitted on November 13 in accordance with paragraph 
36b of the 2007 AOC for Removal Action. 

• On November 14, the Michigan Department of Attorney General (MDAG) wrote to USEPA regarding 
the completion of work under paragraph 77 of the 2007 AOC for Removal Action (Docket No. V-W-
07-C-863) and post-removal site control for the former Plainwell Impoundment. 

• As per paragraph 92 of the AOC, paragraph 82 of the 2007 AOC for Removal Action (Docket No. V-
W-07-C-863), and paragraph 71 of the 2009 AOC for Removal Action (Docket No. V-W-09-C-925), 
ARCADIS continues to maintain insurance naming USEPA as an additional insured. No changes to 
the policy have occurred since last confirmation. 

• As per Section XXVI of the AOC, Section XXIX of the 2007 AOC for Removal Action (Docket No. V-
W-07-C-863), and Section XXVI of the 2009 AOC for Removal Action (Docket No. V-W-09-C-925), 
Georgia-Pacific is maintaining the financial assurance related to those AOCs. 
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• As per paragraph 92 of the AOC, ARCADIS has ensured that subcontractors satisfy all applicable 
laws and regulations regarding provision of worker’s compensation insurance. 

SOW Requirements 

Task 1. Project Scoping and SRI/FS Planning Documents 

Submittals approved by USEPA and finalized: 

• On October 2, ARCADIS submitted a revised Area 3 Proposed Survey and Field Sampling Plan (Area 
3 Field Sampling Plan) to USEPA, based on comments received September 13 and 26 and 
discussions with agencies on September 10 and 18. On October 3, USEPA forwarded to ARCADIS a 
letter approving the Area 3 Field Sampling Plan. 

• On November 15, ARCADIS submitted to USEPA a bank repair plan for the former Plainwell 
Impoundment and Plainwell No. 2 Dam Area. On November 20, USEPA provided ARCADIS approval 
with modification of the former Plainwell Impoundment and Plainwell No. 2 Dam Area fall 2012 bank 
repair plan technical memorandum. 

• On December 7, ARCADIS forwarded to USEPA a letter regarding the proposed bank soil PCB 
sampling plan for Removal Area 10A of the former Plainwell Impoundment as per paragraph 17c of 
the 2007 AOC for Removal Action (Docket No. V-W-07-C-863). On December 8, USEPA transmitted 
to ARCADIS the December 3 inspection report from Removal Area 10A of the former Plainwell 
Impoundment and conditional approval of the proposed bank soil PCB sampling plan. On December 
11, Georgia-Pacific forwarded to USEPA a summary of issues resolved regarding the proposed bank 
soil PCB sampling plan for Removal Area 10A of the former Plainwell Impoundment. 

• On December 31, the final Former Plainwell Impoundment and Plainwell No. 2 Dam Area Bank 
Conditions Monitoring Report (Final BCMR) was submitted to USEPA. 

Activities toward completion of other requirements: 

Area 1, including former Plainwell Impoundment and Plainwell No. 2 Dam Area 

• On August 15, representatives of Georgia-Pacific, ARCADIS, MDEQ, the Michigan Department of 
Natural Resources (MDNR), U.S. Fish & Wildlife Service (USFWS), and NOAA met in Lansing, 
Michigan to discuss bank and channel issues at the former Plainwell Impoundment. 

• On August 30, Georgia-Pacific, ARCADIS, USEPA, MDNR, MDEQ, and USFWS participated in the 
annual site walk of the former Plainwell Impoundment and Plainwell No. 2 Dam Area Time-Critical 
Removal Action (TCRA) areas. 
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• On September 14, MDNR forwarded to ARCADIS draft comments from the Natural Resource 
Trustees (Trustees) and MDEQ regarding the bank monitoring program for the former Plainwell 
Impoundment and the Plainwell No. 2 Dam Area. 

• On September 17, Georgia-Pacific, ARCADIS, USEPA, MDEQ, MDNR, USFWS, MDAG, and NOAA 
participated in a conference call to discuss bank maintenance for the former Plainwell Impoundment 
and the Plainwell No. 2 Dam Area TCRA projects.  

• On September 18, ARCADIS forwarded to MDEQ and MDNR bathymetric survey data for the former 
Plainwell Impoundment. This letter was also forwarded to USEPA, USFWS and NOAA on September 
21. 

• On September 19, Georgia-Pacific, ARCADIS, MDEQ, and MDNR participated in a site walk at the 
former Plainwell Impoundment to discuss bank maintenance options. 

• On October 1, MDNR provided to ARCADIS the final draft comments from MDNR, MDEQ, and the 
Trustees on the former Plainwell Impoundment bank monitoring effort. 

• On October 3, ARCADIS submitted to MDEQ and MDNR an evaluation of hydraulic modeling near 
the former Plainwell Dam performed to evaluate the effects of remaining stored sediment on bank 
stresses. 

• On October 4, Georgia-Pacific, ARCADIS, USEPA, MDEQ, MDNR, USFWS, MDAG, and NOAA 
participated in a conference call to discuss the former Plainwell Impoundment and Plainwell No. 2 
Dam Area bank conditions. 

• On October 24, ARCADIS forwarded to the Rolfe Family Trust a property access agreement for the 
former Plainwell Impoundment in order to perform bank repair construction work as per paragraph 23 
of the 2007 AOC for Removal Action (Docket No. V-W-07-C-863). The access agreement was signed 
by the Rolfe Family Trust on October 25. 

• On October 25, Georgia-Pacific, ARCADIS, USEPA, and MDEQ participated in a site walk to discuss 
maintenance needs at the former Plainwell Impoundment. 

• On October 26, USEPA forwarded a MDEQ/CDM Smith field report to Georgia-Pacific documenting 
an inspection of Removal Area 4A of the former Plainwell Impoundment that was completed on 
October 25.  

• On December 11, bank maintenance work began in Removal Areas 4A and 6B and the Western 
Channel of the former Plainwell Impoundment, and in Removal Area 3A of the Plainwell No. 2 Dam 
Area. The installation of the hard armor portion of this work was completed on December 28, 2012. 
Terra Contracting, LLC of Kalamazoo, Michigan performed the bank maintenance work. 
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• In January, Cardno JFNew installed coir log in Removal Area 3A of the Plainwell No. 2 Dam Area, 
seeded and mulched areas disturbed by the bank armoring work, and planted willow live stakes in 
Removal Area 6B of the former Plainwell Impoundment to complete the scheduled bank maintenance 
work for 2012. 

• On January 9, ARCADIS filed a Freedom of Information Act (FOIA) request with MDEQ for items 
withheld from the March 2012 FOIA request related to the Area 1 SRI Report. MDEQ acknowledged 
receipt on January 11. 

• On January 25, ARCADIS submitted to USEPA Addendum 1 – Former Plainwell Impoundment and 
Plainwell No. 2 Dam Area 2012 Bank Conditions Monitoring Report. This addendum documents bank 
maintenance work carried out in December and January in Removal Areas 4A and 6B and the 
Western Channel of the former Plainwell Impoundment, and in Removal Area 3A of the Plainwell No. 
2 Dam Area. 

• On January 28, US EPA notified Georgia-Pacific that an area of exposed geotextile located upstream 
of the Western Channel of the former Plainwell Impoundment had not received additional armor at the 
time the maintenance work was performed in December. Work to place additional armor in the 
identified area is scheduled to be completed in February, as weather allows. 

• On January 31, ARCADIS transmitted to MDNR bank profile data for the Former Plainwell 
Impoundment and Plainwell No. 2 Dam Area. 

Area 2 

• On August 1, ARCADIS received comments from MDEQ regarding Area 2 data usability tables. 

Area 3 

• On September 10 and 18, Georgia-Pacific, ARCADIS, USEPA, and MDEQ participated in a 
conference call to discuss agency review of the Area 3 Field Sampling Plan. 

• On January 21, ARCADIS transmitted to MDEQ the Area 3 database update. 

Site-Wide 

• On August 6, ARCADIS transmitted a database update to the National Oceanic and Atmospheric 
Administration (NOAA) for its Query Manager database. 

• On August 13, ARCADIS submitted to MDEQ a Site-wide fish sampling permit application for fall 
2012. 
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Submittals awaiting completion: 

 Georgia-Pacific awaits USEPA’s comments on the draft Area 1 Feasibility Study Report (Area 1 FS 
Report), submitted October 30. 

 Georgia-Pacific awaits USEPA’s comments on the draft Area 2 Supplemental Remedial Investigation 
Report (Area 2 SRI Report), submitted November 1. 

Task 2. Site Characterization 

Area 1, including former Plainwell Impoundment and Plainwell No. 2 Dam Area 

• On October 25 and 26, ARCADIS installed survey stakes to mark the area of bank repairs at former 
Plainwell Impoundment Removal Area 6B and Plainwell No. 2 Dam Area Removal Area 3A. 

• On November 26, ARCADIS notified USEPA of the upcoming bank repair work in the former Plainwell 
Impoundment and Plainwell No. 2 Dam Area, which was scheduled to begin the week of December 3. 

• On December 3, USEPA, MDEQ, and Georgia-Pacific performed an inspection of Removal Area 10A 
in the former Plainwell Impoundment. 

• On December 18, ARCADIS collected five individual samples of bank soils in Removal Area 10A of 
the former Plainwell Impoundment and submitted the samples to KAR Laboratories, Inc. (KAR) for 
PCB analysis. A previous composite sample from these locations collected on December 17 was also 
sent to KAR for PCB analysis. 

Area 3 

• During the week of July 9, ARCADIS completed Pine Creek sediment reconnaissance activities in the 
former Otsego Impoundment (Area 3). This included collection of four additional cores and processing 
of all ten cores from the Pine Creek impoundment. Representatives of MDEQ provided oversight. 

• In September and October, ARCADIS obtained property access for Area 3 sampling from relevant 
property owners. 

• During the week of September 17, ARCADIS set up staff gages in Area 3 and resurveyed existing 
erosion pin locations. During the weeks of October 15 and 22, ARCADIS measured staff gage height 
and surface water velocity at the Farmer Street bridge, the M-89 bridge, and the Otsego Dam. Per 
earlier discussions with USEPA and MDEQ, there was no oversight of these survey activities. 

• In September and October, ARCADIS performed soil and sediment sampling in Area 3 with oversight 
by representatives of USEPA and MDEQ (with the exception of samples that may potentially be taken 
on the island owned by US Gypsum downstream of the Otsego City Dam – pending a signed property 
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access agreement). Samples were submitted to TestAmerica Laboratories, Inc. (TestAmerica) for 
PCB, grain size, and total organic carbon (TOC) analyses. 

• On October 15, ARCADIS resurveyed existing erosion pin locations in Area 3. Per earlier discussions 
with USEPA and MDEQ, there was no oversight of these survey activities. 

Site-Wide 

• On August 15, CDM Smith forwarded to ARCADIS its Site-wide database update. 

• On September 5, ARCADIS requested from MDNR an addendum to the August 20 Scientific 
Collector’s Permit for fish sampling in the Kalamazoo River from Morrow Lake to Lake Allegan for the 
purpose of collecting fish samples for PCB analysis. On September 6, ARCADIS obtained a Scientific 
Collector’s Permit Addendum from the MDNR. On January 24, ARCADIS submitted to MDNR a 
scientific collector’s permit report regarding the 2012 fish collection. The Scientific Collector’s Permit 
was issued as per Part 487, Section 324.48735 of Michigan Act 451 P.A. 1994. 

• During the weeks of November 5 and 12, ARCADIS collected fish samples from Morrow Lake, from 
near D Avenue, from the former Otsego Impoundment, and from Lake Allegan for PCB and lipid 
analysis. 

Task 3. Remedial Investigation Report (including ecological and human health risk assessment) 

Area 1 SRI Report 

• On August 2, MDEQ forwarded to USEPA its final comments on the Area 1 SRI Report; MDEQ 
forwarded these comments to ARCADIS on the same day. 

• On August 21, ARCADIS submitted to USEPA the final Area 1 SRI Report. This report satisfies the 
requirements of paragraph 33b of the AOC and Task 3 of the associated SOW. 

• On January 24, ARCADIS transmitted to MDEQ spreadsheets from Appendix J of the Area 1 SRI 
Report regarding calculation of surface-area-weighted average PCB concentrations and PCB mass 
estimates. 

Area 2 SRI Report 

• On November 1, ARCADIS submitted the Area 2 SRI Report to USEPA. This report is submitted in 
accordance with paragraph 33b of the AOC and Task 3 of the associated SOW. 

• On November 28, ARCADIS transmitted to CDM Smith a database update containing the last of the 
Area 2 SRI data. 
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Task 4. Treatability Studies (if needed) 

 No meetings, submittals, or notifications. 

Task 5. Development of Screening Alternatives (Technical Memorandum) 

Area 1 ASTM 

• On August 1, ARCADIS received comments from USEPA regarding the Area 1 ASTM. Note that the 
letter, received via email, was dated July 31. 

• On August 10, ARCADIS received comments from MDEQ regarding the Area 1 ASTM and a 
spreadsheet used in the development of a graph attached to the comment letter. 

• On August 22, ARCADIS submitted to USEPA and MDEQ draft responses to comments received 
from USEPA regarding the Area 1 ASTM. 

• On August 29, ARCADIS, Georgia-Pacific, USEPA, and MDEQ participated in a conference call 
regarding agency comments on the Area 1 ASTM. 

• On September 6, ARCADIS provided to MDEQ a letter regarding its comments on the Area 1 ASTM, 
which included a number of preliminary responses to comments. 

• On September 12, Georgia-Pacific, ARCADIS, USEPA, and MDEQ participated in a conference call 
to discuss MDEQ’s comments on the Area 1 ASTM. 

• On November 26, ARCADIS submitted the final responses to USEPA and MDEQ comments on the 
Area 1 ASTM. 

Area 2 ASTM 

• On August 13, ARCADIS submitted to USEPA a request to defer the submittal date for the Area 2 
Alternatives Screening Technical Memorandum until after review and revision (if necessary to 
incorporate Agency comments) of the draft Area 2 SRI Report. USEPA approved the request on 
October 11. 

Task 6. Detailed Analysis of Alternatives (FS Report) 

 On October 30, ARCADIS submitted the draft Area 1 FS Report to USEPA by email and forwarded 
hard copies the following day. This report is submitted in accordance with Task 5.1 of the SOW. 

 On December 20, Georgia-Pacific, ARCADIS, USEPA, and MDEQ participated in a conference call to 
discuss preliminary verbal comments on the draft Area 1 FS Report. 
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 On January 16, Georgia-Pacific, ARCADIS, USEPA, and MDEQ participated in a conference call to 
discuss preliminary verbal comments on the Area 1 FS Report. 

Task 7. Progress Reports 

 The six monthly progress reports generated during the August 2012 to January 2013 period were 
submitted on time, as required by Section 7.1 of the SOW, paragraph 19a of the 2007 AOC for 
Removal Action (Docket No. V-W-07-C-863), and paragraph 19a of the 2009 AOC for Removal 
Action (Docket No. V-W-09-C-925). 

 The eleventh Semi-Annual Progress Report for Area 1, which included an update to the master 
schedule, was submitted to USEPA on August 15, as required by Section 7.2 of the SOW. 

Exhibit A. Schedule for Major Deliverables 

 As per Section D of Exhibit A, the master schedule for all areas and OUs was evaluated. Possible 
modifications will be discussed with USEPA in February. 
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Areas 4 through 7 

• On September 27, ARCADIS hosted a site tour of Area 4 and an Area 4 SRI/FS planning meeting 
with USEPA and MDEQ. This site tour was conducted in accordance with Section 1.1.3 of the SOW. 
The agenda was distributed on September 11. 

• On November 30, ARCADIS submitted the draft Area 4 Supplemental Remedial 
Investigation/Feasibility Study Work Plan (Area 4 SRI/FS Work Plan) to USEPA. This plan was 
submitted in accordance with Section 1.3 of the SOW. 

• On December 6, ARCADIS forwarded to USEPA and MDEQ geo-referenced historical aerial 
photographs and shorelines presented in the Area 4 SRI/FS Work Plan. 

• Georgia-Pacific awaits USEPA’s comments the Area 4 SRI/FS Work Plan, submitted November 30. 
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